EXTENSION OF TIME

Name of the Work:	Improvements to Road at Chikkabanavara Railway Station to Gelayaka Balaga Ganesha Temple in WNo.12 in Kuttikali Sub-Divn
Job No:	012-11-000107
Work order No:	EE/DD/WO/25/12-13 dtd 13.03.2013
BR No:	92/30.05.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

28/6/15

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike